

Atlantic_Gaming - WBS Definition

Type	ID	Name	Category	Deliverable	Finish	Key Task?
Milestone	0001	Workorder Released			10/1/2008	<input checked="" type="checkbox"/>
Phase	0010	Product Transfer / Collator to VTC1			10/1/2008	<input type="checkbox"/>
Task	0011	Specification			10/1/2008	<input type="checkbox"/>
Task	0012	Mechanical Design			10/1/2008	<input type="checkbox"/>
Task	0013	Procurement			10/1/2008	<input type="checkbox"/>
Task	0014	Build			10/1/2008	<input type="checkbox"/>
Task	0015	Install			10/1/2008	<input type="checkbox"/>
Task	0016	Test			10/1/2008	<input type="checkbox"/>
Phase	0020	Product Transfer / VTC1 to U-Turn			10/1/2008	<input type="checkbox"/>
Task	0021	Specification			10/1/2008	<input type="checkbox"/>
Task	0022	Mechanical Design			10/1/2008	<input type="checkbox"/>
Task	0023	Procurement			10/1/2008	<input type="checkbox"/>
Task	0024	Build			10/1/2008	<input type="checkbox"/>
Task	0025	Install			10/1/2008	<input type="checkbox"/>
Task	0026	Test			10/1/2008	<input type="checkbox"/>
Phase	0030	Product Transfer / U-Turn to VTC2			10/1/2008	<input type="checkbox"/>
Task	0031	Specification			10/1/2008	<input type="checkbox"/>
Task	0032	Mechanical Design			10/1/2008	<input type="checkbox"/>
Task	0033	Procurement			10/1/2008	<input type="checkbox"/>
Task	0034	Build			10/1/2008	<input type="checkbox"/>
Task	0035	Install			10/1/2008	<input type="checkbox"/>
Task	0036	Test			10/1/2008	<input type="checkbox"/>
Phase	0040	Product Transfer / VTC2 to Stacker			10/1/2008	<input type="checkbox"/>
Task	0041	Specification			10/1/2008	<input type="checkbox"/>
Task	0042	Mechanical Design			10/1/2008	<input type="checkbox"/>
Task	0043	Procurement			10/1/2008	<input type="checkbox"/>
Task	0044	Build			10/1/2008	<input type="checkbox"/>
Task	0045	Install			10/1/2008	<input type="checkbox"/>
Task	0046	Test			10/1/2008	<input type="checkbox"/>
Phase	0050	2 Meter Curing Conveyor With Silicone Belts (Heat			10/3/2008	<input type="checkbox"/>
Task	0051	Specification			10/1/2008	<input type="checkbox"/>
Task	0052	Procurement			10/1/2008	<input type="checkbox"/>
Task	0053	Mount UV Dryer			10/1/2008	<input type="checkbox"/>
Task	0054	UV Dryer Exhaust			10/1/2008	<input type="checkbox"/>
Task	0055	UV Dryer Guarding			10/3/2008	<input type="checkbox"/>
Phase	0060	MFT 950 IP SLD STANDARD CONFIG			10/1/2008	<input type="checkbox"/>
Task	0061	Procurement			10/1/2008	<input type="checkbox"/>
Task	0062	Release Job			10/1/2008	<input type="checkbox"/>
Task	0063	Pull Parts			10/1/2008	<input type="checkbox"/>
Task	0064	Assemble			10/1/2008	<input type="checkbox"/>
Task	0065	Burn-in / Checkout			10/1/2008	<input type="checkbox"/>
Phase	0070	HDSR 1000-950			10/1/2008	<input type="checkbox"/>
Task	0071	Procurement			10/1/2008	<input type="checkbox"/>
Task	0072	Release Job			10/1/2008	<input type="checkbox"/>

Atlantic_Gaming - WBS Definition

Type	ID	Name	Category	Deliverable	Finish	Key Task?
Task	0073	Pull Parts			10/1/2008	<input type="checkbox"/>
Task	0074	Assemble			10/1/2008	<input type="checkbox"/>
Phase	0080	Feeders Mounted			10/1/2008	<input type="checkbox"/>
Task	0081	Mount Feeders on Stands			10/1/2008	<input type="checkbox"/>
Phase	0090	APL 2000-950 AUTOMATIC PRODUCT LOADER			10/1/2008	<input type="checkbox"/>
Task	0091	Procurement			10/1/2008	<input type="checkbox"/>
Task	0092	Release Job			10/1/2008	<input type="checkbox"/>
Task	0093	Pull Parts			10/1/2008	<input type="checkbox"/>
Task	0094	Assemble			10/1/2008	<input type="checkbox"/>
Task	0095	Burn-in / Checkout			10/1/2008	<input type="checkbox"/>
Phase	0100	AIR INJECTION ASSEMBLY			10/1/2008	<input type="checkbox"/>
Task	0101	Specification			10/1/2008	<input type="checkbox"/>
Task	0102	Mechanical Design			10/1/2008	<input type="checkbox"/>
Task	0103	Procurement			10/1/2008	<input type="checkbox"/>
Task	0104	Build			10/1/2008	<input type="checkbox"/>
Task	0105	Mount			10/1/2008	<input type="checkbox"/>
Task	0106	Test			10/1/2008	<input type="checkbox"/>
Phase	0110	DUAL HSC-5 HIGH SPEED FLIGHTED COLLATOR			10/1/2008	<input type="checkbox"/>
Task	0111	Procurement			10/1/2008	<input type="checkbox"/>
Task	0112	Release Job			10/1/2008	<input type="checkbox"/>
Task	0113	Pull Parts			10/1/2008	<input type="checkbox"/>
Task	0114	Sub-assy			10/1/2008	<input type="checkbox"/>
Task	0115	Move to Remote Facility			10/1/2008	<input type="checkbox"/>
Task	0116	Final Assy			10/1/2008	<input type="checkbox"/>
Task	0117	Burn-in / Checkout			10/1/2008	<input type="checkbox"/>
Phase	0120	INK JET SYSTEM HEAD MOUNTING			10/1/2008	<input type="checkbox"/>
Task	0121	Specification			10/1/2008	<input type="checkbox"/>
Task	0122	Mechanical Design			10/1/2008	<input type="checkbox"/>
Task	0123	Procurement			10/1/2008	<input type="checkbox"/>
Task	0124	Build			10/1/2008	<input type="checkbox"/>
Task	0125	Mount			10/1/2008	<input type="checkbox"/>
Task	0126	Test			10/1/2008	<input type="checkbox"/>
Phase	0130	VTC 3000-1150 HIGH SPEED VACUUM TRACK CO			10/1/2008	<input type="checkbox"/>
Task	0131	Procurement			10/1/2008	<input type="checkbox"/>
Task	0132	Release Job			10/1/2008	<input type="checkbox"/>
Task	0133	Pull Parts			10/1/2008	<input type="checkbox"/>
Task	0134	Assemble			10/1/2008	<input type="checkbox"/>
Task	0135	Burn-in / Checkout			10/1/2008	<input type="checkbox"/>
Phase	0140	CONVEYOR FOR 180 DEGREE TURN			10/1/2008	<input type="checkbox"/>
Task	0141	Specification			10/1/2008	<input type="checkbox"/>
Task	0142	Procurement			10/1/2008	<input type="checkbox"/>
Phase	0150	SHEET TURN OVER DEVICE			10/1/2008	<input type="checkbox"/>
Task	0151	Specification			10/1/2008	<input type="checkbox"/>
Task	0152	Mechanical Design			10/1/2008	<input type="checkbox"/>

Atlantic_Gaming - WBS Definition

Type	ID	Name	Category	Deliverable	Finish	Key Task?
Task	0153	Procurement			10/1/2008	<input type="checkbox"/>
Task	0154	Build			10/1/2008	<input type="checkbox"/>
Task	0155	Mount			10/1/2008	<input type="checkbox"/>
Task	0156	Test			10/1/2008	<input type="checkbox"/>
Phase	0160	DOUBLE SHEET DETECT IN COLLATOR			10/1/2008	<input type="checkbox"/>
Task	0161	Specification			10/1/2008	<input type="checkbox"/>
Task	0162	Electrical Design			10/1/2008	<input type="checkbox"/>
Task	0163	Procurement			10/1/2008	<input type="checkbox"/>
Task	0164	Build			10/1/2008	<input type="checkbox"/>
Task	0165	Mount			10/1/2008	<input type="checkbox"/>
Task	0166	Test			10/1/2008	<input type="checkbox"/>
Phase	0170	VTC 3000-1150 HIGH SPEED VACUUM TRACK CO			10/1/2008	<input type="checkbox"/>
Task	0171	Procurement			10/1/2008	<input type="checkbox"/>
Task	0172	Release Job			10/1/2008	<input type="checkbox"/>
Task	0173	Pull Parts			10/1/2008	<input type="checkbox"/>
Task	0174	Assemble			10/1/2008	<input type="checkbox"/>
Task	0175	Burn-in / Checkout			10/1/2008	<input type="checkbox"/>
Phase	0180	EMERGENCY STOPS FOR SYSTEM			10/1/2008	<input type="checkbox"/>
Task	0181	Specification			10/1/2008	<input type="checkbox"/>
Task	0182	Electrical Design			10/1/2008	<input type="checkbox"/>
Task	0183	Procurement			10/1/2008	<input type="checkbox"/>
Task	0184	Build			10/1/2008	<input type="checkbox"/>
Task	0185	Mount			10/1/2008	<input type="checkbox"/>
Task	0186	Test			10/1/2008	<input type="checkbox"/>
Phase	0190	VACUUM PUMP			10/1/2008	<input type="checkbox"/>
Task	0191	Specification			10/1/2008	<input type="checkbox"/>
Task	0192	Procurement			10/1/2008	<input type="checkbox"/>
Phase	0200	RIMA COUNTER STACKER			10/1/2008	<input type="checkbox"/>
Task	0201	Specification			10/1/2008	<input type="checkbox"/>
Task	0202	Procurement			10/1/2008	<input type="checkbox"/>
Phase	0210	FACILITY			10/1/2008	<input type="checkbox"/>
Task	0211	Site Selection / Lease			10/1/2008	<input type="checkbox"/>
Task	0212	Network Service			10/1/2008	<input type="checkbox"/>
Task	0213	Electrical Service			10/1/2008	<input type="checkbox"/>
Task	0214	Pneumatics			10/1/2008	<input type="checkbox"/>
Milestone	0215	Site Ready			10/1/2008	<input type="checkbox"/>
Phase	0220	ASSISTANCE FOR DOMINO				<input type="checkbox"/>
Phase	0230	SYSTEM INTEGRATION AND TESTING			10/3/2008	<input type="checkbox"/>
Task	0231	Layout			10/1/2008	<input type="checkbox"/>
Task	0232	Conveyors			10/1/2008	<input type="checkbox"/>
Task	0233	Feeders			10/1/2008	<input type="checkbox"/>
Task	0234	APL's			10/1/2008	<input type="checkbox"/>
Task	0235	Vacuum			10/1/2008	<input type="checkbox"/>
Task	0236	Encoder - VTC-1			10/3/2008	<input type="checkbox"/>

Atlantic_Gaming - WBS Definition

Type	ID	Name	Category	Deliverable	Finish	Key Task?
Task	0237	Encoder - VTC-2			10/3/2008	<input type="checkbox"/>
Task	0238	Encoder - Curing Table			10/3/2008	<input type="checkbox"/>
Task	0239	I/O Box for Feeder Control			10/3/2008	<input type="checkbox"/>
Task	0240	Signal to I/O Box at each lug space			10/3/2008	<input type="checkbox"/>
Task	0241	Encoder - Collator			10/3/2008	<input type="checkbox"/>
Task	0242	Photocell - VTC-1			10/3/2008	<input type="checkbox"/>
Task	0243	Print Heads on VTC-1			10/3/2008	<input type="checkbox"/>
Task	0244	Camera on VTC-1			10/3/2008	<input type="checkbox"/>
Task	0245	Photocell on VTC-2			10/3/2008	<input type="checkbox"/>
Task	0246	Camera on VTC-2			10/3/2008	<input type="checkbox"/>
Task	0247	Print Heads on VTC-2			10/3/2008	<input type="checkbox"/>
Task	0248	Photocell on Curing Table			10/3/2008	<input type="checkbox"/>
Task	0249	Photocell on VTC-3			10/3/2008	<input type="checkbox"/>
Task	0250	Encoder on VTC-3			10/3/2008	<input type="checkbox"/>
Task	0251	Camera on VTC-3			10/3/2008	<input type="checkbox"/>
Phase	0300	Cameras & Barcode Readers			10/3/2008	<input type="checkbox"/>
Task		Specifications			10/3/2008	<input type="checkbox"/>
Task		Procurement			10/3/2008	<input type="checkbox"/>
Task		Mounting			10/3/2008	<input type="checkbox"/>
Task		Integration			10/3/2008	<input type="checkbox"/>
Phase	0310	VTC 2000 Camara Table			10/3/2008	<input type="checkbox"/>
Task		Procurement			10/3/2008	<input type="checkbox"/>
Task		Release Job			10/3/2008	<input type="checkbox"/>
Task		Pull Parts			10/3/2008	<input type="checkbox"/>
Task		Build			10/3/2008	<input type="checkbox"/>
Task		Burn-in / Checkout			10/3/2008	<input type="checkbox"/>
Phase		Research Drop From Feeder to Collator				<input checked="" type="checkbox"/>
Phase		Determine Collator Synchronization				<input checked="" type="checkbox"/>
Phase		Determine VTC Synchronization				<input checked="" type="checkbox"/>
Phase		Determine Product Flip				<input checked="" type="checkbox"/>
Phase		Determine U-turn Configuratoin				<input checked="" type="checkbox"/>
Phase		System Specifications			10/2/2008	<input checked="" type="checkbox"/>
Task		Product Size			10/2/2008	<input type="checkbox"/>
Task		Speed / Rate			10/2/2008	<input type="checkbox"/>
Phase		OEM Equipment Selection			10/2/2008	<input checked="" type="checkbox"/>
Task		List Equipment			10/2/2008	<input type="checkbox"/>
Task		List Capable Vendors			10/2/2008	<input type="checkbox"/>
Task		RFQ Equipment			10/2/2008	<input type="checkbox"/>
Task		Vendor / Equipment Selection			10/2/2008	<input type="checkbox"/>